
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 9/21/06 3/9/07

1 REF2.070 Increment 14 9/21/06 3/9/07

2 REF1.01200 12A.1 Launch 12/14/06 12/14/06

Group_1: 0. Earned Value Milestones 8/17/05 7/14/06

4 EV0060.09900 PMDIS/TRAC (12A.1) H/W Delivery Review (c1) L-8 4/14/06 8/17/05 8/17/05

5 EV0070.09900 PMDIS/TRAC (12A.1) LPA/CoFR Prep (c2) L-5 7/14/06 7/14/06 7/14/06

Group_1: 1. Project Milestones 4/17/02 10/17/02

7 501A-002.09900 PMDIS/TRAC (12A.1) PDR L-36 12/15/03 4/17/02 4/17/02

8 501A-010.09900 PMDIS/TRAC (12A.1) CDR L-24 12/14/04 10/17/02 10/17/02

Group_1: 2. Safety 12/3/02 8/1/06

10 PMDIS.0010 PMDIS/TRAC (12A.1) Phase 0/l/II FSR 5/16/06 12/3/02 12/3/02

11 501B-032.09900 PMDIS/TRAC (12A.1) Phase lll FSR L-10 2/11/06 3/6/03 3/6/03

12 501B-047.09900 PMDIS/TRAC (12A.1) Phase lll GSR L-7 5/14/06 8/1/06 8/1/06

13 PMDIS.0020 PMDIS/TRAC (12A.1) Delta Phase lll FSR DP 8/8/06 6/9/06 6/9/06

14 PMDIS.0030 PMDIS/TRAC (12A.1) Delta Phase lll FSR 6/20/06 7/28/06 7/28/06

Group_1: 3. CoFR 9/21/06 11/2/06

16 501B-078.09900 PMDIS/TRAC (12A.1) LPA Input L-12 weeks 9/21/06 9/21/06 9/21/06

17 501B-085.09900 PMDIS/TRAC (12A.1) CoFR Endorsements L-6 weeks 11/2/06 11/2/06 11/2/06

Group_1: 4. Research & Mission Integration 10/1/02 8/23/06

19 501A-001.09900 PMDIS/TRAC (12A.1) Export Control Letter PDR
(P,A,SS)

6/15/05 10/1/02 10/1/02

20 502A-007.09900 PMDIS/TRAC (12A.1) Export Control Letter
Concurrence

L-35 (P,A)
L-23 (SS)

7/14/05 10/25/02 10/25/02

21 501A-003C.09900 PMDIS/TRAC (12A.1) PIA PMIT Approval L-11.5 (s)
CDR+1/2

12/30/05 2/20/03 2/20/03

22 502A-008.09900 PMDIS/TRAC (12A.1) PIA (B/L) CDR+1
(P,SS,A)

1/12/06 3/19/03 3/19/03
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23 501B-009A.09900 PMDIS/TRAC (12A.1) Manifest and Stowage DS
(B/L) - MPLM/SpaceHab

L-14.75
(P,A,s)

9/22/05 2/12/04 2/12/04

24 501B-038.09900 PMDIS/TRAC (12A.1) Manifest and Stowage DS
(U/D) - MPLM/SpaceHab Subkit Data

L-8 (P,s,A) 4/13/06 2/12/04 2/12/04

25 501B-066.09900 PMDIS/TRAC (12A.1) Manifest and Stowage DS
(U/D) - MPLM/SpaceHab Barcode & S/N Data

L-5 (P,s,A) 7/14/06 2/12/04 2/12/04

26 PMDIS.0090 PMDIS/TRAC (12A.1) Inc.14 Questionnaire 11/15/05 11/15/05

27 PMDIS.0040 PMDIS/TRAC (12A.1) PIA Revision A Draft 6/30/06 6/30/06

28 PMDIS.0050 PMDIS/TRAC (12A.1) PIA Revision A CR Release 7/7/06 7/7/06

29 PMDIS.0060 PMDIS/TRAC (12A.1) PIA Revision A CM 7/28/06 7/28/06

30 PMDIS.0070 PMDIS/TRAC (12A.1) PIA Revision A PMIT
Approval

8/11/06 8/11/06

31 PMDIS.0080 PMDIS/TRAC (12A.1) PIA Revision A MPCB
Baseline

8/23/06 8/23/06

Group_1: 5. Payload Engineering Integration 8/9/02 7/14/06

33 501B-033.09900 PMDIS/TRAC (12A.1) HFIT Final Hardware
Evaluation (PD Input)

L-10
(P,s,SS)

2/11/06 10/1/02 10/1/02

34 503-004.09900 PMDIS/TRAC (12A.1) HFIT Final Hardware
Evaluation

L-9 (P,s,SS) 3/14/06 6/15/03 6/15/03

35 501B-044.09900 PMDIS/TRAC (12A.1) P/L Exceptions L-7.5 4/29/06 9/15/03 9/15/03

36 501B-045.09900 PMDIS/TRAC (12A.1) P/L Verification Data (Stage
Analysis)

L-7.5 (P,s,A) 4/29/06 9/15/03 9/15/03

37 501B-075.09900 PMDIS/TRAC (12A.1) P/L Verification Data (CoCs) L-3.5 (P,s,A) 8/29/06 12/15/03 12/15/03

38 501B-067.09900 PMDIS/TRAC (12A.1) Configuration DS (U/D) -
MPLM/SpaceHab - Bar Code/IMS and Serial

L-5 (SS) 7/14/06 7/14/06 7/14/06

39 501B-028.09900 PMDIS/TRAC (12A.1) Drawing DS - Stowage
Hardware Dwgs and Installed P/L Dwgs

L-11 (P,A,s) 1/12/06 8/9/02 8/9/02

40 501B-049.09900 PMDIS/TRAC (12A.1) Drawing DS - Stowage
Hardware Dwgs and Installed P/L Dwgs (U/D)

L-7 (P,s,A) 5/14/06 10/4/02 10/4/02

41 503-001.09900 PMDIS/TRAC (12A.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)
CDR+6.5

6/29/05 8/9/02 8/9/02

42 501B-037.09900 PMDIS/TRAC (12A.1) Drawing DS - Crew Interface
Label Dwgs (Released)

I-8 1/15/06 10/4/02 10/4/02

43 503-005.09900 PMDIS/TRAC (12A.1) Drawing DS - Crew Interface
Label Dwgs (IPLAT Label Evaluation) (F)

I-7.5 1/28/06 10/30/02 10/30/02

Group_1: 7A. POIF Training 5/1/02 3/14/06
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45 501A-017.09900 PMDIS/TRAC (12A.1) TST Process CDR to CDR
+4

12/14/04 5/1/02 8/30/02

46 501A-021.09900 PMDIS/TRAC (12A.1) P/L Training DS CDR+6 6/13/05 8/2/02 8/2/02

47 505-004.09900 PMDIS/TRAC (12A.1) P/L Training DS (B/L) I-12 (P) I-10
(s,SS,A)

11/14/05 10/1/02 10/1/02

48 501B-013.09900 PMDIS/TRAC (12A.1) P/L Simulator O/D at JSC
(Hardware & Software Delivery to JSC Training
Facility)

I-13 (P); I-11
(s,SS,A)

10/15/05 1/15/03 1/15/03

49 501B-024.09900 PMDIS/TRAC (12A.1) Payload Training Dry Run
(PTDR)

I-11 (P); I-9
(s,SS,A)

12/15/05 9/19/02 9/19/02

50 501B-030.09900 PMDIS/TRAC (12A.1) Start New P/L Training I-10 (P); I-8
(s,SS,A)

1/15/06 3/14/06 3/14/06

Group_1: 7B. POIF Planning 4/17/06 5/31/06

52 501B-051.09900 PMDIS/TRAC (12A.1) P/L Planning DS - Submit for
Final

I-6 3/15/06 4/17/06 4/17/06

53 505-019.09900 PMDIS/TRAC (12A.1) P/L Planning DS (F) I-3.5 5/30/06 5/31/06 5/31/06

Group_1: 7C. POIF Procedures, Display & OP Nom 6/14/02 1/20/03

55 501A-019B.09900 PMDIS/TRAC (12A.1) PPD DS:Initial Crew
Displays

CDR+4
(P,A)

6/13/05 6/14/02 6/14/02

56 501A-019A.09900 PMDIS/TRAC (12A.1) PPD DS:Preliminary P/L
Unique OpNom

CDR+4
(P,A)

6/13/05 6/14/02 6/14/02

57 501A-022A.09900 PMDIS/TRAC (12A.1) PPD DS:ECR to Baseline
P/L Unique OpNom

CDR+7
(P,A)

9/13/05 8/2/02 8/2/02

58 505-001.09900 PMDIS/TRAC (12A.1) PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

7/16/05 10/15/02 10/15/02

59 501A-022B.09900 PMDIS/TRAC (12A.1) PPD DS:Candidate Flight
Crew Displays

CDR+7
(P,A)

9/13/05 7/15/02 7/15/02

60 505-002.09900 PMDIS/TRAC (12A.1) PPD DS:Candidate Flight
Crew Displays (B/L)

I-16 (P,A)
I-14 (s,SS)

7/16/05 8/23/02 8/23/02

61 501B-002A.09900 PMDIS/TRAC (12A.1) PPD DS:Manual Procedures I-16 (P,A)
I-14 (s,SS)

7/15/05 7/15/02 7/15/02

62 501B-064A.09900 PMDIS/TRAC (12A.1) PPD DS:ECR to Baseline
Manual Procedures

I-5.5 3/30/06 12/1/02 12/1/02

63 505-020.09900 PMDIS/TRAC (12A.1) PPD DS:Manual Procedures
(B/L)

I-3.5 5/30/06 1/20/03 1/20/03

64 501A-020.09900 PMDIS/TRAC (12A.1) Usability Tests CDR+4
(P,A)

6/13/05 8/23/02 8/23/02

Group_1: 8A2. KSC Spacehab ICC Processing 11/6/06 11/6/06

66 506-110.09900 PMDIS/TRAC (12A.1) CITE [SpaceHab ICC
Processing]

L-38 Days
(A)

11/6/06 11/6/06 11/6/06

Group_1: 8D. KSC Spacehab Hardware 7/30/06 11/21/06
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68 501B-073B.09900 PMDIS/TRAC (12A.1) SpaceHab Stowage
Hardware O/D @ KSC for KSC Bench Review

L-4.5 7/30/06 7/30/06 7/30/06

69 501B-103.09900 PMDIS/TRAC (12A.1) SpaceHab P/L O/D @ JSC
for JSC Bench Review

L-3 9/13/06 9/13/06 9/13/06

70 501B-063A.09900 PMDIS/TRAC (12A.1) P/L O/D @ SPPF (SH
Horizontal)

L-4.5 to L-2 7/31/06 7/31/06 7/31/06

71 501B-063B.09900 PMDIS/TRAC (12A.1) P/L O/D @ SPPF (SH
Vertical)

L-2 to L-0.75 10/15/06 10/15/06 11/21/06
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